From: Whelan, Joseph <jwhelanl(@usaw_net.com>

Sent: Friday, February 18, 2011 5:19 PM

To: Steinberger, Timothy E <tsteinberger@honolulu.gov>; Lanuevo,
Manuel S <mlanuevo@honolulu.gov>; Namumnart, Wilma
<WNamumnart@honolulu.gov>; Hamada, Wayne
<whamada@honolulu.gov>

Subject: FW: Daily Progress Report for February 18th

FYI.

From: Whelan, Joseph

Sent: Friday, February 18, 2011 5:18 PM

To: 'Kabei.Arlene@epamail.epa.gov'’; 'Armann.Steve@epamail.epa.gov’;
'Vaille.Rich@epamail.epa.gov'; 'Tyahla.Stephen@epamail.epa.gov';
'Moxley.Bret@epamail.epa.gov'; 'Helmlinger.Andrew@epamail.epa.gov';
'Wall.Steve@epamail.epa.gov’; 'stuart.yamada@doh.hawaii.gov’;
'Steven.chang@doh.hawaii.gov'; 'alec.wong@doh.hawaii.gov'

Subject: Daily Progress Report for February 18th

Greetings all.

Please find below the daily progress report on work items contained within the
recently approved AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 Assessment:

1)  The evaluation and repairs to the southwestern portion of the E6 liner system are
now complete. Our consultant is assembling the CQA report for this work.

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: The final wall section
of the diversion structure was poured last
Wednesday. These forms are now being
removed.

2) Box Culvert: The contractor continued
working on forming the transition structure
from box culvert invert to pipe invert. Rebar
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work on box culvert walls is ongoing. The
contractor continued pouring the box culvert
walls today.

3) Pipe: Backfilling of the HOBAS pipe
channel is now complete.

4) The diversion structure is now functionally
complete per the terms of Section 19.b. of the
AQC.

Cell 6 Leachate Riser Restoration:

1)  The contractor completed re-connecting the electricity and plumbing to the Cell
E6 leachate riser today and initiated the pumping process.

2) 56,700 gallons was pumped from the E6 riser today and placed into the on site frac
tanks.

Sediment Basin:

1)  The contractor pumped 57,718 gallons of storm water from the sedimentation
basin today, which was transported to the local waste water treatment plant. We have
begun removing silt/rock material from the northern portion of the sedimentation
basin, and placing this material into the lined portion of Cell E6.

Evaluating possible hydraulic head below liner system:

1)  Per the work plan submitted to EPA on 2/1/2011, we have drilled to depth at
temporary piezometer locations PZ-5 and PZ-6. No water was encountered at any time
during the drilling. Since no water was observed, temporary piezometers were not
installed. The contractor completed installation of PZ1 on Tuesday, no water was
encountered during the drilling process.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS - None
Please let me know if you have any questions.

Best regards,
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Joe Whelan

General Manager

Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax
808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.
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